Lend Lease

Lend Lease Construction (US), Inc.

360 West Jefferson St., Suite A
Syracuse, New York 13202

Telephone
315. 214. 5140
Facsimile
315. 214. 3791
www.lendlease.com

AGENDA

Hancock Central School District – Capital Project

FACILITIES COMMITTEE PRE-REF KICKOFF MEETING

District Office

February 11, 2014

3:00 PM

I. Thanks / Introductions / Sign In

A. District Representatives – Mr. Terry Dougherty, superintendent, Scott MacDowall, business official, Frank Seely, superintendent of buildings and grounds
B. Project Architect – Highland Associates, Bill Flynn, David Gilmore
C. Construction Manager – Lend Lease, Bill Connor

II. Recent Capital Project History

A. 2007 Capital Project
B. $100k Capital Outlay Projects
C. 2010 Five Year Building Condition Survey

III. Capital Project Philosophy

A. Long Term Strategy
    1. Multiple small projects more frequently vs. large single site improvements
    2. Infrastructure vs. program
    3. Merger Issues
B. Shifting Priorities
    1. Personnel
    2. Mandates / Program / STEM
    3. Infrastructure Failures
    4. Energy
    5. Security
C. Financing – future meeting

IV. Potential Project Scope Items

A. Refer to List

V. Schedule Outline

A. Overall Targeted Timeline
B. Next Meetings:

VI. Tour Facilities

VII. Questions