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MEETING MINUTES Report Date: March 13, 2014 

    

Meeting Date: March 12, 2014 Project: Hancock CSD 

Capital Project Topic: Committee Meeting 3 

  HA PN: 2014-072P 

Attendees: 
HCSD Terrance Dougherty (HCSD) tdougherty@hancock.stier.org 

 Scott MacDowall (HCSD) smacdowall@hancock.steir.org 

 Frank Seely (HCSD) fseely@hancock.stier.org 

 Mike MacDonald (HCSD) mmacdonald@hancock.stier.org 

 Brenton Taylor (HCSD) btaylor@hancock.stier.org 

HTA Amber Dennis (HTA) adennis@hancock.stier.org 

HCSD BOE Gene W. Homer (HCSD BOE) salgene@pronetisp.net 

CSEA  

HC Nick Hazen (HC) nhazen@contourconst.com 

 John Martin (HC) jgmartin@hancock.net 

Lend Lease  

Highland David Gilmore (HA) dgilmore@ha-pa.com 

Griffiths  

 

Distribution: Attendees 

 Bill Christian (HCSD) bchristian@hancock.steir.org 

 Brandon Olbrys (HCSD) bolbrys@hancock.stier.org 

 Kathy Herzog (HTA) kherzog@hancock.stier.org 

 Linda O’Brian (HC) linda@hancock.net 

 Bill Connor (LL) William.Connor@lendlease.com 

 Dan Griffiths (Griffiths Engineering)  dan@griffithsengineering.com 

 William Flynn (HA) wflynn@ha-pa.com 

 Raymond Smith (HA) rsmith@ha-pa.com 

 

Discussion Items: 

 

#. Item Resp Due Date 

1. The next meeting of the Committee will be Wednesday March 26, 2014, 

3:00.  Topics of discussion will be: 

• Review of Updated Capital Project Scope 

• Discussion of Security – Chuck Gabriel 

• Discussion of Technology – BT BOCES 

We are tentatively planning on initial conversations with Fiscal Advisors 

for the April 9 Committee Meeting. 
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#. Item Resp Due Date 

2. The following items were reviewed and will be added to the Project Scope 

document. 

MS/HS 

• The existing trophy cases near the main entrance are free standing 

glass and wood cabinets that sit on the floor. The existing glass in 

the cabinets should be replaced with new safety glazing or new 

built in trophy cabinets would be recommended. 

• All exterior aluminum doors and hardware are in poor condition 

and should be replaced with new aluminum security doors with 1” 

insulated laminated glass.  Quantities are required. 

• It was requested for better lighting control in the Classrooms.  

Most rooms have dual level switching, the remainder of the 

classrooms need to have this added.  Quantities are required. 

• Provide new instrument storage cabinets in the Music Classroom. 

• The Classroom flooring is in poor condition and should be 

replaced with new flooring and new subfloor.  Removal of the 

subfloor is required, replace with luan or treated plywood then 

new resilient tile finish.  Quantities are required. 

• Provide additional lighting in the Corridors to increase 

illumination / Footcandles. 

Elementary School 

• The sidewalk to the playground exceeds the maximum slope of 

1:20 for accessibility and re-grading or a ramp would be required 

to meet the Building Code and ADA. 

 

  

3. A request was made by the Library Board of Trustees was made for work at 

the Library to be added into the Project Scope. 

• The Board would like to request from the school that the library be 

added to the surveillance system.  Specifically if cameras could be 

installed in the front and back of the library to monitor activity ( or 

at least in the back where said activity is going on). 

 

  

4. The Capital Project Scope Update was reviewed, the following are the 

revisions to the items. 
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#. Item Resp Due Date 

MS/HS 

• Auditorium – The reference to renovation consistent to SHPO 

guidelines referred specifically to the chair replacement. 

• First Floor Lobby Ceiling – A sketch of the reflected ceiling is 

required of what will be intended for this area. 

• Corridor Terrazzo Floors – This item has been eliminated fro 

the Scope.  It was determined that the repair of such cracks will 

look worse than the existing cracks.   

• Corridor Ceilings – The item mentioned above in item 1 will be 

added to the lighting replacement, for additional and brighter 

lighting in the corridors. 

• Weight Room – A tectum ceiling was recommended for this area.  

The District has existing spare tectum tiles that may be used for 

this area.  Existing corridor lights may be used for the weight 

room in lieu of buying new lights. 

• Building Entrance Security – The District will contact Chuck 

Gabriel to set up a review meeting for Security in the building. 

• Classroom Security – Need a count on the doors for replacement. 

• Window Sills – The sills are not leaking at this time. 

• Stage Curtains – Replacement of the window curtains are 

required as well. 

• Boiler Room Penetrations – Quantity of penetrations are 

required. 

• Music Suite – A sketch is required of the music areas.  Adding 

new instrument storage cabinets in the Music Classroom from 

above will be included. 

• Library – A sketch is required of the Library areas.  Other 

computer rooms will be used in lieu of 231. 

• Servers and Switches – The upgrades need to be defined. 

• Exit Signs – Quantities of exit signs are required. 

• Display Technology – Quantities and locations are required from 

the District.  District to contact BT BOCES to visit the buildings. 

• Program and Speech Audio Reinforcement - Quantities and 

locations are required from the District. 
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#. Item Resp Due Date 

• Auditorium Sound Hearing Assistance Devices – Sound in the 

Auditorium is acceptable, hearing assistive devices are required. 

• Wifi Access Points – District to contact Aruba about visiting the 

buildings and making recommendations. 

Elementary School 

• Door Replacement – The doo that needs to be replaced is in the 

Boiler room, west side. 

• Special Needs – Another location will be selected due to the need 

to keep the full size classroom for larger grades. 

• Servers and Switches – The upgrades need to be defined. 

• Display Technology – Quantities and locations are required from 

the District.  District to contact BT BOCES to visit the buildings. 

 

5. Other items for review: 

• HA to review the hardware and locking of the MS/HS Locker 

rooms in case of a lockdown.  The door swings are scheduled to 

be reversed due to code. 

• HA to review the MS/HS plumbing and the long length of time it 

takes to get hot water to the faucets.  Instantaneous heaters were 

discussed. 

• HA to review if any funds are available for emergency generator 

work, as the MS/HS building is a Red Cross Shelter 

• In looking at the new secure vestibule for the District 

Administration, the corridor at the end of the school needs to hold 

about 300 students for cuing for the busses.  Possible addition of a 

canopy outside for overflow. 

 

  

 

This meeting summary has been prepared to the recollection of the A/E.  If there are any discrepancies in 

this summary as per your knowledge, please contact our office within three (3) days of receipt; otherwise, 

this summary shall stand as issued. 

 

Submitted By: David Gilmore 
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