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MINUTES 

Hancock Central School District – Capital Project 

FACILITIES COMMITTEE  

                MEETING NO. 5 

                 District Office 

 
 

I. Attendees: 

Terry Dougherty   Brenton Taylor  Nick Hazen  

Frank Seely   Kathy Herzog  John Martin 

Bill Christian   Amber Dennis  David Gilmore 

Mike MacDonald   Carmella Bullick  Bill Connor 

 

II. Review / Approve Prior Meeting Minutes 

The prior meeting minutes were approved without discussion. 

 

III. Review of Updated Capital Project Scope 

Highland Associates reviewed the attached updated Capital Project Scope document.  The design team has 

made subsequent visits to the buildings and reviewed items in further detail with Frank Seely and other district 

staff.  Items in green font reflect recent changes since the last meeting.  Items in blue reflect changes from the 

3/26 meeting.  Items in red reflect items for Highland to investigate further and report back to the committee.  

Sitework investigations should resume next week as weather becomes more favorable. 

 

IV. Review of Design Sketches  

Highland Associates reviewed the attached preliminary floor plans for both the Elementary School and the Middle 

School/High School buildings.  The plans reflect the current scope of work being considered by the committee.  As 

a reminder, the final scope will be determined after cost estimating is completed, reviewed and prioritized by the 

committee, and accepted by the Board of Education. 

 

V. Technology Follow Up Questions or Concerns 

Mr. Dougherty touched on recent developments with New York State and their recent initiative called the Smart 

School Technology Referendum scheduled for fall 2014.  If the vote passes, the district could potentially be 

eligible for roughly $650k in technology improvements.  The B-T BOCES report should be available to the 

committee in a few weeks. 

 

VI. Confirm Next Meeting – May 6th at 3:00 PM 

Highland Associates highlighted a tentative schedule of upcoming meetings/project deliverables: 

4/28:  Board Update of project scope currently under consideration 

5/6:  Committee Meeting to review the final scope prior to estimating 

6/11:  Highland to issue scope/design package for estimating 

7/16:  Committee Meeting to review cost estimates 

Aug/Sep:  Board Review/Approval of Project Scope 

Aug/Sep:  SEQR process commences  

Nov/Dec:  Referendum vote by community 

 

VII. Questions 

• Mr. Dougherty will schedule Merri Bragg to attend the next committee meeting to review sound issues. 

• Mr. Dougherty will invite the district music instructors to the next meeting to review those spaces and 

their particular needs and concerns. 

• Lend Lease to obtain photos of the Roscoe CSD bluestone lobby. 


