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Discussion Items: 

 

#. Item Resp Due Date 

1. An updated Capital Project Scope of Work dated 2-26-14 was handed out 

which included the District needs / wish list along with Highland 

Associates Building evaluation report. (See attachment) 

 

  

2. A Committee Meeting Date Schedule was handed out. (See attachment) 

 

  

3. Terry Dougherty and Bill Flynn summarized an overview of the project   



 
 

 

Hancock CSD   2 

#. Item Resp Due Date 

scope and District needs prior to a walk-through of the MS/HS and 

Elementary School. 

 

4. A walk thru of the Elementary School included a review of the Capital 

Project scope of work items. Along with the following items discussed 

during the walk-thru; 

A. The sidewalk to the playground exceeds the maximum slope of 

1:20 for accessibility and re-grading or a ramp would be required 

to meet the Building Code and ADA. 

B. Provide new Entry Vestibule Security Interlock at the corridor to 

the East side of the Elementary Gym. 

 

  

5. A walk thru of the MS / HS included a review of the Capital Project scope 

of work items.  Along with the following items discussed during the walk-

thru; 

A. The existing trophy cases near the main entrance are free standing 

glass and wood cabinets that sit on the floor. The existing glass in 

the cabinets should be replaced with new safety glazing or new 

built in trophy cabinets would be recommended. 

B. All exterior aluminum doors and hardware are in poor condition 

and should be replaced with new aluminum security doors with 1” 

insulated laminated glass. 

C. It was requested for better lighting control in the Classrooms. 

D. Provide new instrument storage cabinets in the Music Classroom. 

E. The Classroom flooring is in poor condition and should be 

replaced with new flooring and new subfloor. 

F. Provide additional lighting in the Corridors to increase 

illumination / Footcandles. 

 

  

 
 

This meeting summary has been prepared to the recollection of the A/E.  If there are any discrepancies in 

this summary as per your knowledge, please contact our office within three (3) days of receipt; otherwise, 

this summary shall stand as issued. 

 

Submitted By: Raymond Smith 

 

J:\2014-072 Hancock CSD Capital Project\Correspondence\Meeting Minutes\Hancock CSD Meeting Minutes 2-26-14 

Committee Meeting 2.docx 
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HANCOCK CENTRAL SCHOOL DISTRICT 

CAPITAL PROJECT SCOPE UPDATE 

Submitted to Committee February 26, 2014 

 

Highland Associates performed a walk-thru of the Hancock Elementary and Middle/High Schools on 

February 18, 2014 to assess the scope of work as determined from the 5 year plan and evaluate the 

existing HVAC systems.  In addition Highland met with the Owner to obtain their input and knowledge of 

the existing conditions. 

 

The following items include original scope items as of February 14, 2014 and scope items as reported by 

Highland in our walk-through of February 18, 2014.  

 

MIDDLE SCHOOL / SENIOR HIGH SCHOOL 

MS/HS Original and Added Scope Items 

1) A Auditorium - minor cosmetic renovation consistent with SHPO guidelines.  Repair of 

Auditorium Chairs.  Approximately 400 seats are in the auditorium, plan on repair of 10% 

of the arms and seat springs. 

2) A Auditorium and Gym - The return air grille under the Auditorium stage is open to the 

Gym ceiling and sound transfers between the two floors.  The opening to the Gym ceiling 

should be sealed to eliminate sound transfer and also sealed for smoke. 

3) A/E/H First Floor Entry Lobby Ceiling - renovate more in keeping with the original building. 

4) A Corridor Terrazzo Floors - patch and repair terrazzo floors throughout the facility. 

5) A/E Corridor Ceilings - replace 2’x4’ corridor acoustic tile ceiling with new 2’x2’ tegular 

suspension grid and acoustic tile system and new energy efficient lighting.   

The existing lighting in the corridors throughout this school consists of 2’ X 4’ recessed 

prismatic fixtures with T8 fluorescent lamps.  These fixtures operate at 120V are fed 

from panelboards located in corridors.  Fixtures are old and should be replaced with new 

energy efficient fixtures containing electronic ballasts and T5 or T8 lamps.  Proposed 

fixtures would be 2’ X 4’ recessed fluorescent fixtures with nano-prismatic lenses and (2) 

T8 lamps, Corelite, Z3 series or equal.  Replace Exit Signs. 

Clean existing diffusers and lights.  Remove, clean and reinstall smoked detectors, 

speakers and cameras. 

6) A Stairs - There is some repair required at the terrazzo treads at the stairs due to wear. 

patch/repair/replace terrazzo stair treads.  Provide ADA/ANSI compliant handrails.  The 

egress Stair handrails are at 26” A.F.F. and don’t have proper extensions and don’t meet 
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code. New handrails should be installed at 36” A.F.F. and code compliant extensions to 

be provided.  The guardrails / pickets at the upper level landing of the egress Stairs are 

bent and exceed a 4” sphere. The guards at the upper level landings should be replaced. 

7) A/E/H Weight Room - new interior finishes, 2,024 sf.  Replace ceilings soffits, wall finishes and 

pads.  Provide de-humidification. 

The weight room is served by an indoor heating ventilating unit mounted above the 

ceiling of the weight room.  The unit is capable of providing 100% outside air.  Air is 

exhausted via inline exhaust fan also mounted above the ceiling.  There have been 

complaints of odor and humidity issues within the space.  It is recommended that 

dehumidification cycle be considered.  This would entail replacing the air handling unit 

with a new DX cooling unit with remote outdoor condenser and dehumidification 

capabilities. 

The weight room presently contains 2’ X 4’ recessed prismatic fixtures.  These fixtures 

are in poor condition and some have yellowing lenses.  If ceilings get replaced, it is 

recommended to replace the lighting.  Proposed fixtures could also be 2’ X 4’ fluorescent 

fixtures with nano-prismatic lenses and (3) T8 lamps. 

Dumbbell racks are unsafe due to tipping, replace racks. 

8) A Accessibility - review existing handicapped accessibility, may need to upgrade due to the 

amount of money spent on renovations.  

9) A/E/H Building Entrances - Provide vestibule entrance at District Administration and door 

separation to school corridor.  The vestibule provided should be located at the existing 

door.  Review if the existing corridor can exit out of a new pair of doors adjacent to the 

existing door and new Admin Vestibule.   

Replace large glass exterior doors with smaller divided lites. 

10) A/E Building Entrance Security - Review if additional cameras are required.  Presently there 

are card readers at entrance doors and surveillance cameras located throughout the 

corridors.  If new vestibules are provided with door separation to the school, additional 

card readers shall be required.  In addition, additional security cameras shall be provided 

as required.  Chuck Gabriel will be providing camera locations for the project. 

11) A Classroom Security - review classroom security, doors and glazing.  The existing glass in 

the Classroom Corridor doors are 1/8” float glass and should be replaced with fire rated 

safety glazing.  The existing building is not sprinklered and the new building code would 

require 1 hour fire rated corridor walls with 20 minute doors. The existing door hardware 

at the corridor doors do not have closers and do not positively latch and new code 

compliant hardware would be recommended. 

12) A Window Sills - Courtyard exterior window sill replacement.  There are 4 exterior stone 

sills at the courtyard windows that are deteriorated and spalled and should be replaced. 
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13) A Chimney – The chimney was repointed last year.  The cap was patched.  Review 

providing metal cap over existing cap. 

14) A Stage Curtains – The Stage Curtains in Auditorium are old and should be replaced. 

15) A Boiler Room Penetrations - All penetrations thru the Boiler Room walls are to be sealed 

with a U.L. approved fire stop system to maintain the fire rating. 

16) A Door Replacement – Replace the following doors 

• Basement Boiler Room – Existing doors that feed into Stairs D and E from the boiler 

room do not swing with the path of travel and do not meet the proper fire rating. ¾ 

hour fire rated doors and frames should be provided and the layout to be revised so 

that the doors swing with the path of travel, provide new doors, frames and 

hardware with correct swing. 

• Weight Room – Replace door and hardware from weight room to Stairwell E. 

• First Floor Stairwell D – Provide panic hardware at door at top of landing. 

• Stairwell from Boys PE 123 – Replace pair of exterior doors and hardware. 

• Stairwell and Corridor adjacent to Boys PE 123 – Door to corridor from the locker 

room is not swinging the correct direction for egress, provide new door and 

hardware with correct swing.  Replace existing rusted door and hardware from 

corridor to exterior. 

• Exterior Doors at 100, 100A, 104 and Stair adjacent to 104 – Replace all rusted 

exterior doors with new doors and hardware. 

• Record Storage Room - The First Floor Record Storage Room door and frame is not 

fire rated and a 45 minute door and frame should be provided. 

17) A Kitchen Floor Tile – Patch and replace ceramic floor tile in the kitchen areas. 

18) A Stair Replacement – The stair located in Stairwell C that accesses the basement is wood 

and past its useful life, replace stairs with metal grate utility stairs or steel pan / concrete 

stairs. Also, provide code compliant landing and railings.  The stair that accesses the 

boiler room from the crawl space is in poor condition and should be replaced. The 

existing stair does not have an upper landing at the door. Also provide code compliant 

landing and railing. 

19) A/M/E Music Suite – reconfigure music suite to eliminate and reorganize the middle storage 

rooms 224A and 227A. 

20) A/M/E Library – Remove wall between Distance Learning Computer Room 231 and the Library 

232 for a connected and controllable multi-media area.  Construction would include New 

bulkhead transition at ceiling, flooring replacement, wall patch, painting of both spaces, 

ceiling and lighting to remain.  No electrical reconfiguration is required. 
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21) A/E Multi-Media and Signage – Provide LED TVs in the Library and Cafeteria.  Provide 

exterior digital welcome sign.  L.E.D. TV screens shall be provided in entrance areas as 

well. 

22) A/P/E/H Kitchen Dishwasher – The dishwasher in the Kitchen is original and in poor condition and 

should be replaced. 

23) A/E/H Cafeteria Ceiling – Replace existing cafeteria 2 x 4 ceiling with 2 x 2 tegular high acoustics 

ceiling, provide acoustic panels at perimeter walls, maintain existing lighting. 

Provide new window treatments. 

24) C Entrance Plaza - repair or replace Blue Stone and Plaza at the front entrance.  Possible 

use of stamped concrete. 

25) C Site - provide practice field at area north of and contiguous with current football field.  

Cleared, graded, terraced, drained and seeded.  Clear area of trees so the community 

can use an area of the hill for sleigh riding without running into the fence at the field. 

26) C Softball/Field Hockey Field - field improvements existing field is not level, large drop-off 

in foul territory near home plate, review drainage. Extend softball backstop upwards and 

fencing down 3
rd

 base line. 

27) C Tennis Courts - Repair Tennis Courts 

28) C Paving replacement – Some milling and some total replacement 

29) H/E Auditorium - The auditorium is served by a gas fired rooftop and was installed in 1996.  

The unit was provided with a DX cooling coil for future but was never utilized.  A 

condensing unit with associated refrigerant piping will need to be added in order to 

make this option functional.  In addition, new supply duct insulation with vapor barrier 

will need to be provided to prevent condensate from forming on ductwork and to also 

meet current energy codes. 

30) H/E HVAC for Distance Learning Lab - Add HVAC for Distance Learning Lab and  the 

Computer Room.  The Distance Learning Lab is currently heated via a hot water heating 

fan coil unit.  Equipment and monitors used for the curriculum create high heat gain 

within the space.  Consideration should be given to providing air conditioning.  It is 

recommended that a new packaged rooftop unit with DX cooling be provided. 

31) H Corridor Ventilation - The existing corridors are served by hot water convectors and a 

100% outside air, gas fired, roof mounted make-up air unit.  Air is ducted to each floor 

and supplied in the east side corridor only.  Air is exhausted via the toilet rooms. The 

owner stated that the corridors overheat, resulting in the school turning the ventilation 

unit off, which causes the building to be under negative pressure and also does not meet 

building codes.  It is recommended that the existing control of the make-up air heating 

ventilation unit and existing convectors be addressed. 
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32) H Boilers - Replace Existing Cast Iron Boilers with condensing boilers.  The high school is 

served by two cast iron boilers which have been converted from steam to hot water.  

The boilers are past useful life expectancy and consideration should be given to replace.   

It is recommended that the boilers be replaced with modular condensing boilers. 

33) P Domestic Water - The Domestic Water Service for this building is supplied by a 2” water 

line that enters the building below grade in the Boiler Room complete with a Water 

Meter, Strainer, and Pressure Reducing Valve. The line then separates into (2) 2” water 

lines each with approved backflow preventers. The (2) backflow preventers along with 

the incoming water service Strainer and Pressure Regulator should be replaced as they 

are beyond their life expectancy and appear to be in rough shape.  The Domestic Hot 

Water is generated by a gas fired domestic water heater with accompanying storage 

tank.  The water heater is approximately 22 years old; however appears to be in decent 

shape. 

34) P Plumbing Fixtures - The existing plumbing fixtures have been replaced around 1997 and 

are in good condition. The school however would like the existing Manual Flush Valves 

on all Urinals and Water Closets to be retrofitted with “Battery” Automatic Infrared 

Sensor Activated Flush Valves. 

35) P Fire Protection - Other than Fire Hose Valve Cabinets located throughout the schools 

corridors, there is no fire protection system in the present building. 

36) E Emergency Generator - The district would like to replace the existing generator and add 

the following loads to it:  MDF and IDF rooms, kitchen refrigerator and freezers and gym 

lights, since the school serves as an emergency shelter. 

The existing generator is manufactured by Onan, rated 55 KW/69 KVA and fueled by 

natural gas.  Currently only one transfer switch exists which is also manufactured by 

Onan and rated at 200A, 120/208V, 3 phase, 4 wire.  Existing loads on the generator 

consist of the following:  boilers, pumps, a compressor, a dryer, controls, fire alarm, night 

lights, exit lights and emergency lighting. 

If the generator is replaced, a significant amount of work is involved due to the fact that 

codes have become much more stringent over the years.  Since the existing generator 

serves life safety loads and also serves as an emergency shelter, it is classified as a type 

10, class 96, level 1 system, which means that the generator is required to be capable of 

startup and accepting rated load within a maximum of 10 seconds and also the generator 

needs to operate at its rated load without being refueled or recharged for a minimum of 

96 hours.  In addition, the National Electrical Code now requires that the essential 

branches of the electrical system be fed off separate panels, at a minimum, provided the 

total load on the generator is 150 KVA or less.  If the total load on the generator is over 

150 KVA, N.E.C. requires a separate transfer switch for each branch of the essential 
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electrical system.  In the case of a school, this would mean two transfer switches – one 

for life safety loads and one for equipment loads. 

In addition, per NFPA 110, for level 1 installations where the probability of interruption 

of off-site fuel supplies is high, on-site storage of an alternate energy source sufficient to 

allow full output of the generator to be delivered for the class specified, shall be 

required, with the provision for automatic transfer from the primary energy source to 

the alternate energy source.  Due to this requirement, diesel generators are commonly 

used for standby power.  In the case where a public utility has demonstrated reliability, it 

shall be permitted to be used where the primary source is by means of on-site energy 

conversion. 

37) E Servers and Switches - replace/upgrade 

38) E Lighting - Replace lighting in Kitchen 

39) E Lighting in Tech Room 100 – The technology room currently contains linear fixtures 

suspended in continuous rows with T12 fluorescent lamps.  Fixtures should be replaced 

with new energy efficient fixtures with electronic ballasts and T5 or T8 lamps.  Proposed 

fixtures would be 4’ and/or 8’ heavy duty industrial fixtures with 20% uplight, silver lining 

wire guards and electronic ballasts, Metalux, DMF series or equal. 

40) E Exit Signs - Existing exit signs are also old and should be replaced.  Exits should be 

replaced with new A.C. only, L.E.D. type exits for energy efficiency, Sure-lites CAX series 

or similar. 

41) E Display Technology - by wall mounted interactive whiteboard or LCD projector. 

Smart Board Technology.  The school district would like to upgrade, or install new where 

required, their current smart boards with new interactive smart boards. 

The High School/Middle School replacement smart boards or new smart boards will 

require minor additions to the existing power and data infrastructure. Infrastructure 

modifications would comprise of a CAT5e/CAT6 drop and circuit run to the new 

equipment location. Existing MDF and IDF closets have capacity for any additional 

equipment. New circuits may be taken from existing IDF closets on the second and third 

floors. Where existing smart boards are located, existing power and data may be used to 

accommodate any upgraded equipment.  Locations are to be determined. 

42) E Program and Speech Audio Reinforcement – Provide ceiling mounted program audio 

loudspeakers.  Hearing impaired Assistive Listening Devices shall be added to all 

classrooms which do not presently contain them. 

43) E AV Sources – by networked on-demand instructional video content, PC computer, 

wireless iPad interface, user furnished laptop computers, digital document camera 

44) E System Control – by networked remote control, desktop PC and iPad interface 



 

   
 

 

 

 

HANCOCK CENTRAL SCHOOL DISTRICT February 26, 2014 Page 7 of 11 

  

45) E Upgrades to High School/Middle School MDF room - The existing MDF room in the High 

School/Middle School has spare capacity for added equipment. We recommend leaving 

the space alone. 

46) E Fiber Signal - Review of Signal degradation issues of Fiber between the High 

School/Middle School and the Elementary School.  We recommend a test be performed 

on the cable running between the two schools to determine the condition of the fiber 

cable. If the cable should fail the test, it is then suggested to test the receiving 

equipment on either end to determine their condition. Upon test findings, the required 

cable or piece of equipment should be replaced. 

47) E WiFi Access Points – Additional access points to fill in gaps of the coverage will be 

required in select locations throughout the school.  This will be reviewed by the Districts 

vendor. 

48) E Floor Boxes in 312 – Replace electrical floor boxes in room 312 Computer Room. Boxes 

are non-operational.  Floor boxes in computer lab are corroded.  In addition, per the 

district, the floor boxes cause nuisance tripping of breakers.  It is recommended to 

remove existing floor boxes throughout the computer lab.  Patch and repair floor.  

Provide new power poles for feeding computers. 

 

MS/HS Eliminated Scope Items 

49) A/E/H/P Classrooms – provide new ACT ceiling and energy efficient lighting in lieu of plaster 

ceilings. Not required by the District. 

50) H HVAC for Computer Room - Add HVAC for the Computer Room.  There is presently a 

self-contained unit ventilator with cooling, no cooling needs to be added. 

51) E Clock and PA Systems - upgrade/replace.  Clocks are being replaced now by the District 

on an as needed basis, the PA system is also being replaced by the District. 

 

 

ELEMENTARY SCHOOL 

1) A/H/E Classroom Curtain Wall System – Replace original 1963 construction curtain wall and 

base cabinets.  Replace and upgrade unit ventilators and built in casework at the 

Classrooms. 

2) A Temporary Classroom Addition – Examine exterior wall system for additional skin or 

demolish and use existing available space for relocated programs. 

The thin brick on the West addition is in poor condition and a new insulated exterior 

panel should be installed.  The windows on the West addition are single pane and should 
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be replaced.  The exterior exposed steel tube framing at the West addition are rotting 

and require repairs. 

Air movement in the addition should be reviewed.  

3) A Accessibility - Review existing handicapped accessibility, may need to upgrade due to 

the amount of money spent on renovations.  

4) A/E/H Building Entrances - Add security to entrances.  Provide vestibule at main entrance to 

separate access to remainder of school.  Vestibule shall be located southeast of the 

existing main entrance and shall enter into a space inside the office.  Reconfiguration of 

work areas will be required.  Access control will be provided into the vestibule and the 

also into the school from the new vestibule.  

5) A/E Building Entrance Security - Review if additional cameras are required.  Presently there 

are card readers at entrance doors and surveillance cameras located throughout the 

corridors.  If new vestibules are provided with door separation to the school, additional 

card readers shall be required.  In addition, additional security cameras shall be provided 

as required.  Chuck Gabriel will be providing camera locations for the project. 

6) A Classroom Security - review classroom security, doors and glazing.  The existing glass in 

the Classroom Corridor doors are 1/8” float glass and should be replaced with fire rated 

safety glazing.  The existing building is not sprinklered and the new building code would 

require 1 hour fire rated corridor walls with 20 minute doors. The existing door hardware 

at the corridor doors do not have closers and do not positively latch and new code 

compliant hardware would be recommended. 

7) A Gym Wall Pads – Due to safety reasons, the wall pads in the gym need to be extended 15 

LF each side of the existing pads at four locations. 

8) A Masonry - Repoint chimney above cafeteria. 

9) A Door Replacement – Existing exterior door is rusting.  Replace the exterior door and 

hardware. 

10) A Door Hardware Replacement - The door hardware from the Gym to the Corridor should 

be replaced. 

11) A/H/E Special Needs - reconfigure existing room 110 class space into CSE and OTPT spaces.  

Provide HVAC modifications, re-configure electrical and light switching. 

12) ENV Asbestos - abate VAT in classrooms (District to contract separately for any environmental 

work) 

13) C Paving Replacement - Good opportunity for milling if base is good.  Replace pavement to 

playgrounds. 

14) C Playground - upgrade the older playground equipment.  Review if SED aids playground 

equipment. 



 

   
 

 

 

 

HANCOCK CENTRAL SCHOOL DISTRICT February 26, 2014 Page 9 of 11 

  

15) H HVAC - The heating system for the 1964 portion of the elementary school consists of two 

cast iron steam boilers, one of which is not operational.  Steam and condensate piping to 

terminal units throughout the school is run within a crawl space.  The boilers are past life 

expectancy and should be replaced.  It is recommended to replace with modular 

condensing boilers and convert the entire heating system from steam to hot water.  

Existing terminal units are at the end of useful life and should also be replaced. 

16) H Corridor Ventilation - The existing corridors are heated by steam radiation.  Currently 

there is no ventilation being provided for the existing corridors, with the exception of the 

2008 addition.  Ventilation needs to be provided to be in current code compliance.  

Consideration should be given to adding a corridor air handling system capable of 

providing outdoor air ventilation. 

17) H Classroom HVAC - Existing classrooms are served via building original steam unit 

ventilators circa 1964.  Fresh air is provided via outdoor air louvers.  Outside air 

ventilation is currently being relieved through grilles which communicate to the corridors 

and then through the roof to power roof ventilators.  Transfer of air into a corridor and 

using it as a plenum is a code violation.  Unit ventilators are past useful life expectancy 

and should be replaced.  Relief air system should be modified to meet current codes. 

18) H/E HVAC - Add HVAC to computer lab 109.  The computer lab is heated via steam baseboard 

radiation. Temporary window air conditioning units provide cooling, which is inadequate.  

Due to the high amount of computer equipment, there is high amount of heat gain to 

the space, resulting in uncomfortable temperatures.  Consideration should be given to 

adding cooling in lieu of the temporary window units currently installed.  It is 

recommended that a packaged, gas fired heating, DX cooling, rooftop unit be installed. 

19) P Domestic Water - The Domestic Water Service for this building is supplied by a 4” water 

line that enters the building below grade in the Boiler Room with a 4” Gate Valve and 

Strainer.  Once passed the Meter the Service then decreases to a 2” with a Pressure 

Reducing Valve.  This 2” line was hooked up to a booster system that is no longer in 

service.  The water service has no backflow preventer on it as required by code.  Along 

with the installation of proper Backflow Prevention, the 4” Gate Valve and Strainer the 

2” Pressure Reducing Valve should be replaced as they are beyond their life expectancy 

and appear to be in rough shape. 

The Domestic Hot Water is generated by a gas fired domestic water heater that was 

installed 2 years ago and is in great condition. 

20) P Plumbing Fixtures - The existing plumbing fixtures have been replaced around 2009 and 

are in good condition. The school however would like the existing Manual Flush Valves 

on all Urinals and Water Closets to be retrofitted with “Battery” Automatic Infrared 

Sensor Activated Flush Valves.   
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21) P Fire Protection - There is no fire protection system in the present building. 

22) E Servers and Switches - replace/upgrade 

23) E IT Fiber - Review Fiber connection between buildings, loss of signal. 

24) A/E Ceiling and Lighting in Cafeteria/Auditorium - Replace lighting in cafeteria/auditorium.  

The existing lighting in the cafeteria/auditorium consists of recessed 1’ X 1’ fixtures with 

dropped prismatic lenses.  Fixtures are old and should be replaced with new energy 

efficient fixtures with electronic ballasts and T5 or T8 lamps.  Proposed fixtures would be 

2’ X 4’ recessed fluorescent fixtures with nano-prismatic lenses and (2) T8 lamps, 

Corelite, Z3 series or equal.  In addition, multi-level switching shall be provided. 

25) E Emergency Generator - Provide emergency generator.  The district would like to add a 

new generator to the elementary school.  At a minimum, life safety loads such as 

emergency and egress lighting, fire alarm and security/card access will be placed on the 

generator.  Additional loads as requested by the district will also be added. 

As stated earlier, depending on the KVA of the generator, the requirements vary.  At a 

minimum, the essential branches of the electrical system shall be separated and fed off 

different panels provided the total load on the generator is 150 KVA or less.  If the total 

load on the generator is over 150 KVA, N.E.C. requires a separate transfer switch for each 

branch of the essential electrical system.  In the case of a school, this would mean two 

transfer switches – one for life safety loads and one for equipment loads. 

In addition, per NFPA 110, for level 1 installations where the probability of interruption 

of off-site fuel supplies is high, on-site storage of an alternate energy source sufficient to 

allow full output of the generator to be delivered for the class specified, shall be 

required, with the provision for automatic transfer from the primary energy source to 

the alternate energy source.  Due to this requirement, diesel generators are commonly 

used for standby power.  In the case where a public utility has demonstrated reliability, it 

shall be permitted to be used where the primary source is by means of on-site energy 

conversion. 

26) E Display Technology - by wall mounted interactive whiteboard or LCD projector 

Smart Board Technology  The Elementary school replacement of smart boards or 

addition of new smart boards will require minor additions to the existing power and data 

infrastructure. Infrastructure modifications would comprise of a CAT5e/CAT6 drop and 

circuit run to the new equipment location. An additional switch in the IDF closet may be 

required. Where existing smart boards are located, existing power and data may be used 

to accommodate any upgraded equipment. 

27) E Program and Speech Audio Reinforcement – by ceiling mounted program audio 

loudspeakers 
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28) E AV Sources – by networked on-demand instructional video content, PC computer, 

wireless iPad interface, user furnished laptop computers, digital document camera 

29) E System Control – by networked remote control, desktop PC and iPad interface 

 

ES Eliminated Scope Items 

30) H HVAC – The noise in the HVAC units and ductwork in gym have been resolved. 

 

 

LIBRARY BUILDING 

1) E Interior Lighting – Review lighting replacement.  The existing lighting in the library 

consists of pendant fixtures with parabolic lenses.  Fixtures are old and should be 

replaced with new energy efficient fixtures with electronic ballasts and T5 or T8 lamps.  

Proposed fixtures would be 4’ or 8’ fluorescent linear pendant direct/indirect fixtures 

with micro prismatic lenses and T5 or T8 lamps, Corelite, Jaylum J2SM3T82CUNVAC or 

equal.  Multi-level switching shall be provided for control.  In addition, exit signs shall be 

replaced with new L.E.D. type for energy efficiency, Sure-lites CAX series or similar. 

2) C Walks – Repair Blue Stone walk 

 

 

BUS GARAGE 

1) C Paving – Replace paving 

 

 

Buildings Reviewed by: 

Architecture – Ray Smith 

HVAC – Joe Hunt 

Plumbing – Carl Pisack 

Electrical – Lisa Trichilo 

 

Submitted by: 

David Gilmore 
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MEMO   

    

Date: February 26, 2014 Project: Hancock CSD 

Capital Project Topic: Committee Meeting Topics 

  HA PN: 2014-072P 

Distribution: 
HCSD Terry Dougherty, for Distribution to the Committee 

HCSD Committee Terrance Dougherty, Scott MacDowall, Frank Seely, Bill Christian, Brandon 

Olbrys, Mike MacDonald, Brenton Taylor, Gene W. Homer, Kathy Herzog, 

Shawn Shannon, Nick Hazen , Linda O’Brien, John Martin, Amber Dennis 

Lend Lease William Connor 

Highland William Flynn, Ray Smith Joe Hunt, Carl Pisack, Lisa Trichilo  

Griffiths Dan Griffiths, Tom Pappas 

 

Committee Meeting Dates and Topics: 

 

Due Feb 26 HA to provide copy of Updated Scope based on our walk-through of February 18, 

Committee to walk through the buildings 

Due Mar 12 Review of Existing Conditions Report 

Due Mar 26 Committee Comments on Conditions Report and Committee input on additional items 

Due Apr 9 HA to update scope list from Committee input and Committee to finalize list of possible 

scope items 

Due May 6 HA to put together drawings and narratives on finalized scope items, present to 

Committee 

Due Jun 11 HA to submit scope package to Lend Lease for pricing, Lend Lease to put estimate 

together, Present estimate to the Committee 

Due Jul 16 Committee meeting to finalize priorities 

Due Aug 11 Committee to recommend scope of project to the Board. 

 

Submitted By: David Gilmore 
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